

PROZESSORIENTIERTE BAUKALKULATION
Beilage 4
BEISPIEL STÜTZMAUER
GORBTERMINPLAN ELEMENTemit Kostenverlauf

Row	Act ID	Activity Desc.	D	ETC	ES	EF	2017																																	
							03					04					05					06					07					08					09			
							9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39			
1	1	ERRICHTUNG STÜTZMAUER	92,75d	334 248,61	01.03.2017	14.07.2017																																		
2	1.0	PROJEKTDAUER für PPGGk	92,75d	33 837,98	01.03.2017	14.07.2017																																		
3	1.1	AUSFÜHRUNGSPHASE	90,75d	300 410,63	01.03.2017	12.07.2017																																		
4	1.1.1	BAUVORBEREITUNGSPHASE	12d	4 050,83	01.03.2017	16.03.2017																																		
5	1.1.3	BAUDURCHFÜHRUNGSPHASE	73,75d	294 623,73	16.03.2017	05.07.2017																																		
6	1.1.3.0	Produktionsdauer für PPBk	73,75d	25 923,86	16.03.2017	05.07.2017																																		
7	1.1.3.1	ERDARBEITEN abschnittsweise	14d	38 108,31	17.03.2017	05.04.2017																																		
8	1.1.3.1.1	A01-A05 Fundamentaushub & Baugrubensicherung	4d	9 527,08	17.03.2017	22.03.2017																																		
9	1.1.3.1.2	A06-A10 Fundamentaushub & Sauberkeitsschicht	5d	9 527,08	23.03.2017	29.03.2017																																		
10	1.1.3.1.3	A11-A15 Fundamentaushub & Sauberkeitsschicht	5d	9 527,08	27.03.2017	03.04.2017																																		
11	1.1.3.1.4	A16-A20 Fundamentaushub & Sauberkeitsschicht	5d	9 527,08	30.03.2017	05.04.2017																																		
12	1.1.3.2	FUNDAMENT abschnittsweise herstellen	41d	76 235,11	21.03.2017	18.05.2017																																		
13	1.1.3.2.0	Start Fundamentherstellung	0	0,00	21.03.2017	21.03.2017																																		
14	1.1.3.2.01	A01 FUNDAMENT herstellen	2d	3 811,76	21.03.2017	22.03.2017																																		
15	1.1.3.2.02	A02 FUNDAMENT herstellen	2d	3 811,76	23.03.2017	24.03.2017																																		
16	1.1.3.2.03	A03 FUNDAMENT herstellen	2d	3 811,76	28.03.2017	29.03.2017																																		
17	1.1.3.2.04	A04 FUNDAMENT herstellen	2d	3 811,76	30.03.2017	31.03.2017																																		
18	1.1.3.2.05	A05 FUNDAMENT herstellen	2d	3 811,76	03.04.2017	04.04.2017																																		
19	1.1.3.2.06	A06 FUNDAMENT herstellen	2d	3 811,76	05.04.2017	06.04.2017																																		
20	1.1.3.2.07	A07 FUNDAMENT herstellen	2d	3 811,76	07.04.2017	10.04.2017																																		
21	1.1.3.2.08	A08 FUNDAMENT herstellen	2d	3 811,76	11.04.2017	12.04.2017																																		
22	1.1.3.2.09	A09 FUNDAMENT herstellen	2d	3 811,76	13.04.2017	14.04.2017																																		
23	1.1.3.2.10	A10 FUNDAMENT herstellen	2d	3 811,76	18.04.2017	19.04.2017																																		
24	1.1.3.2.11	A11 FUNDAMENT herstellen	2d	3 811,76	20.04.2017	21.04.2017																																		
25	1.1.3.2.12	A12 FUNDAMENT herstellen	2d	3 811,76	24.04.2017	25.04.2017																																		
26	1.1.3.2.13	A13 FUNDAMENT herstellen	2d	3 811,76	26.04.2017	27.04.2017																																		
27	1.1.3.2.14	A14 FUNDAMENT herstellen	2d	3 811,76	28.04.2017	02.05.2017																																		
28	1.1.3.2.15	A15 FUNDAMENT herstellen	2d	3 811,76	03.05.2017	04.05.2017																																		
29	1.1.3.2.16	A16 FUNDAMENT herstellen	2d	3 811,76	05.05.2017	08.05.2017																																		
30	1.1.3.2.17	A17 FUNDAMENT herstellen	2d	3 811,76	09.05.2017	10.05.2017																																		
31	1.1.3.2.18	A18 FUNDAMENT herstellen	2d	3 811,76	11.05.2017	12.05.2017																																		
32	1.1.3.2.19	A19 FUNDAMENT herstellen	2d	3 811,76	15.05.2017	16.05.2017																																		
33	1.1.3.2.20	A20 FUNDAMENT herstellen	2d	3 811,76	17.05.2017	18.05.2017																																		
34	1.1.3.3	WAND abschnittsweise herstellen	67,75d	154 356,45	27.03.2017	05.07.2017																																		
35	1.1.3.3.01	A01 WAND herstellen S1	4,75d	7 717,82	27.03.2017	31.03.2017																																		
36	1.1.3.3.02	A02 WAND herstellen S2	3d	7 499,20	11.04.2017	14.04.2017																																		
37	1.1.3.3.03	A03 WAND herstellen S2	4,75d	7 936,45	03.04.2017	07.04.2017																																		
38	1.1.3.3.04	A04 WAND herstellen S1	4,75d	7 717,82	18.04.2017	25.04.2017																																		
39	1.1.3.3.05	A05 WAND herstellen S1	4,75d	7 717,82	07.04.2017	13.04.2017																																		
40	1.1.3.3.06	A06 WAND herstellen S2	4,75d	7 717,82	19.04.2017	26.04.2017																																		
41	1.1.3.3.07	A07 WAND herstellen S1	4,75d	7 717,82	09.05.2017	15.05.2017																																		
42	1.1.3.3.08	A08 WAND herstellen S1	4,75d	7 717,82	27.04.2017	05.05.2017																																		
43	1.1.3.3.09	A09 WAND herstellen S2	4,75d	7 717,82	10.05.2017	16.05.2017																																		
44	1.1.3.3.10	A10 WAND herstellen S2	4,75d	7 717,82	28.04.2017	08.05.2017																																		

